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History

Nationally TSP Process was initiated in
2002

NRCS South Dakota began using
Producer hired TSPs in 2005

Between FY 2005 - FY 2011
approximately 183 Animal Waste Related
projects have been installed using the
producer hired TSP process



TSP Project History

Amount of animal waste related projects

certified by TSPs (Producer Hired):

FY 2005 — Approximately 20

FY 2006 — 32

FY 2007 - 33

FY 2008 - 31

FY 2009 - 45

FY 2010-15

FY 2011 -7

Total = 183



Recent TSP Administrative
Changes

Certification responsibilities assumed by
the TSP team at NHQ

North and South Dakota will have one TSP
coordinator



TSP QAR process

Official reviews started with FY 2005
completed projects

Originally QAR of first project and then at
least once every 3 years for each firm
Now reviewing each firm for each major
practice every FY



Quality Assurance

2006 20017 2008 2009 2010

Satisfactory >70

Unsatisfactory <70

Not Rated




Pre-Design/Construction
Checklists

Pre-design and Pre-construction meetings
have been required as part of the
Statements of Work

The whole TSP and EQIP process can be
overwhelming, so it is critical good
communication takes place the couple
times that everyone meets

The checklists provide the talking points



Pre-Design/Construction
Checklists

The points in the checklist should be
discussed early in the process before
problems occur

Most of the items are intentionally 1n both
checklists since they should be discussed
multiple times throughout the process



Pre-Design Checklist

Producer, TSP, and NRCS MUST be 1n

attendance at meeting
ChecKklist Includes:

Expectations

EQIP

SD-One Call

Zoning Requirements

Permit Requirements
Preliminary Feasibility Report
Etc.



Pre-Construction Checklist

BEFORE CONSTRUCTION CAN OCCUR

All items in the design portion of the SOW must be
provided

Documentation that all permits are obtained that
are required for construction

Producer, TSP, NRCS, and Contractor MUST
be in attendance at meeting



Flood plain requirements

Flood plain requirements have consistently
not been addressed in design
documentation for Waste Storage Facilities.
Additional clarification regarding
floodplain requirements were added into
the April and October 2010 versions of the
SD Waste Storage Facility (313) standard.



Corrugated PE and PP Pipe

Corrugated polyethylene and corrugated
polypropylene pipes are not allowed as
inlets or outlets for waste storage facilities.
Additional requirements for PVC pipe
including minimum pipe thicknesses and
acceptable fill heights over the pipes are
also noted in the SD Waste Storage Facility
(313) standard.



Diversions (362)

When designing with and certifying the SD
Diversion (362) standard, documentation
must be provided regarding the capacity
of the diversion channel. Requirements,
including the need to have the capacity for
peak flow from a 25-year frequency, 24-
hour duration storm, are described within
the standard.
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